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Following are minutes of the meeting held at the CED
construction trailers on 05/03/85 at 9:00 a.m.

1. Construction Progress

a. Six feet of water in trenches after weekend. On Tuesday
job was shut down because of rain.

b. Ninety-four feet of 42" VCP encasement from Bldg. BBW -
1DD placed.

c. Brick windows leaked on manhole 1-BB. Will try a
waterstop material.

d. L-35 (12" VCP lateral) was tested with four leaking
joints out of nine joints tested.

e. Twenty-five trucks of contaminated soil were loaded out
for shipment to landfill in Ohio.

2. Miscellaneous

a. Nelson and Shipley pursuing development of sewer
construction around

b. Exploratory work to locate any foundations around old CED
shop will have to be done soon. Shipley to advise Nelson
on timing.
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c. construction of 42" VCP joints in hot weather.

1) Use of air conditioned space

2) Placing materials at night

3) Painting of joints after VCP is in place

d. Lichtenheld to explain jumper system in writing.

e. Shipley to investigate relocation of jumper T3. Also, to do
investigation on jumpers Tl & T2 next week.

f. ACL track setup (sheet piling around manhole 1-EE) will be
present approximately 3-4 months. Nelson to check with
plant for comments.

g. Discussion of construction procedure at existing manhole
1-D-l. Nelson, Shipley, and Lichtenheld to pursue.

h. Peterson submitted written detailed testing procedure for
VCP and manholes for comments.

The next progress meeting will be held at the CED construction
trailers at 10:00 a.m. on Thursday, May 9, 1985. All Monsanto
project personnel are to meet prior to this meeting at 9:15 a.m.

Kefmeth W. Lichtenheld
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